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STATE OF WASHINGTON

DEPARTMENT OF ENTERPRISE SERVICES

1500 Jofferson St. SE, Olympis, WA 98501
PO Box 41475, Olympia, WA 98504-1478

August 25, 2015

TO: Emma Johnson, City of Bellevue
FROM Terrie Glave, Contracts Specialist, (360) 407-9330
RE: Authorization No. 2014-191 C (3)

Amendment No. 5

Project Title Energy Efficiency Measures

Integrity Energy Services Company
SUBJECT: Funding Approval

The Department of Enterprise Services, E&AS, requires funding approval for the above
referenced contract document(s). The amount required is as follows:

Design & Implementation of Energy Conservation Measures $ 2,969.28

Sales Tax (9.3%) $ 28208
TOTAL $ 3,251.36

In accordance with the provisions of RCW 43.88, the signature affixed below certifies to the
Facilities Division, Engineering & Architectural Services that the above identified funds
are appropriated, allotted or that funding will be obtained from other sources available to
the using client/agency. The using/client agency bears the liability for any issues related to
the funding for this project.

By J\g~A

=7

ame / Title

Please sign and return this form to E&AS. H you have any questions, please call me.

2014191 CamdSfundtg

roved as to.form:

Assistant City Attorey
Date: "l[ ""l ()
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ENERGY SERVICES AUTHORIZATION AMENDMENT NO. 5

Project Title Energy Efficiency Measures

Facility City of Bellevue

Authorization No. 2014-191 C (3)
August 25, 2015

Date

This Amendment, when properly signed, shall be the basis on which the Subject Authorization shall

be modified.3

Authorization (this sheet)
Scope of Work Options: Modify Basic Services

Project Completion and Compensation

Approvals

Energy Services Company: Owner:

Integrity Energy Services Co. City of Bellevue

4119-257" Ct SE acting through the Dept. of Enterprise Services

Issaquah, WA 98029 Engineering and Architectural Services

By:

Name:

Title: Joseph Sullivan, P.E.

Date: Energy Engineer

Compensation for Energy Services

COMPENSATION

Basic Services Current New Previous
Energy Audit and Energy Services Proposal $ 1541300 |§ 0.00 | & 15413.00
Design $ 79,727.75 | $ 92790 |$ 78,799.85
Construction Management $ 5122562 3% 556.74 |$  50,668.88
Overhead and Profit $ 14444532 (§ 1,484.64 [ § 142,960.68
Measurement & Verification Year 1 $ 7,500.00 | § 000 '§ 7,500.00
Measurement & Verification Year 2 $ 7,500.00 |$ 000 | $ 7,500.00
Grand Total (Plus WSST as applicable) $ 30581169 |5 2,969.28 | § 302,842.41

Value of this Amendment = $2,969.28 (Plus Washington State Sales Tax)

AathorizationNo.-2014-191 C (3)

Page 1 of 2




Scope of Work

This Amendment to the Authorization is related to professional services provided for Change Order
No. 5 on Contract No. 2014-191 H (3-1).

Professional services include design, construction management and overhead and profit for the
work performed under Change Order No. 5.

2014195Camd5Stg

Authonzation No. 2014-191 C (3) Page 2 of 2



DES Energy Program COP-FA Coversheet

Client Name City of Bellevue
Project Number 2014-191 H (3-1)
COP/FA Number 12
Project Title Energy Efficiency Measures
Date 8/13/2015
Construction
Add Fall Protection at FS#8 $ 9279.00
Subtotal 3 9,273.00
Bond 3.00% $ 278.37
Subtotal $ 9,557 a7
Sales Tax 9.50% $ 907,95
Construction Subtotal $ 10,465 32
Professional Services Percent
Design 10.0% $ 527.90
CM 6.0% $ 556.74
OH&P 16.0% % 1,484.54
Subtotal $ 2,969.28
Sales Tax 9.50% 3% 282.08
PS Subtotal $ 3,251.36
Total Cost of Change $ 13,716.68
Use contingency funds Use additional owner funds
Acknowledgement of Total Cost of Change Date
Client [ 37‘ ~ 8.17.15
4
ESCO /4{" e 81312015

) Energy Project Manager C—/’z—lf}l’ %J -2'?/ s




STATE OF WASHINGTON
DEPARTMENT OF ENTERPRISE SERVICES

1600 Jeflarson St. SE, Olympia, WA 98507
PO Bex 41478, Diympla, WA 98804-7476

August 25, 2015

TO: Emma Johnson, City of Bellevue

FROM; Tetrie Glave, Contracts Specialist, (360) 407-9330

RE: Authorization No. 2014-191 C (3)
Amendment No. 3
Project Title Energy Efficiency Measures

Integrity Energy Services Company
SUBJECT: Funding Approval

The Department of Enterprise Services, E&AS, requires funding approval for the above
referenced contract document(s). The amount required is as follows:

Design & Implementation of Energy Conservation Measures  §  2,969.28
Sales Tax (9.5%) § 28208
TOTAL $ 3,251.36

In accordance with the provisions of RCW 43.88, the signature affixed below certifies to the
Facilities Division, Engineering & Architectural Services that the above identified funds
are appropriated, allotted or that funding will be obtained from other sources available to
the using client/agency. The using/client agency bears the liability for any issues related to
the funding for this project.

Please sign and return this form to E&AS. If you have any questions, please call me.

! proved as to fo
p ,
B 7 //t
AssistantCity Attorney

Y.
pate: 4| 142015

2014191CamdSfundtg




ENERGY SERVICES AUTHORIZATION AMENDMENT NO. 5

Project Title Energy Efficiency Measures

Facility City of Bellevue

Authorization No. 2014-191 € (3)

Date Aungust 25, 2015

This Amendment, when properly signed, shall be the basis on which the Subject Authorization shall

be modified.3

Authorization (this sheet) Project Completion and Compensation

Scope of Work Options: Modify Basic Services

Approvals

Energy Services Company: Owner:

Iutegrity Energy Services Co. City of Bellevue

4119 - 257" Ct SE acting through the Dept. of Enterprise Services

Issaquah, WA 98029 Engineering and Architectural Services

By:

Name:

Title: Joseph Sullivan, P.E.

Date: Energy Engineer

Compensation for Energy Services

COMPENSATION

Basic Services Current New Previous
Energy Audit and Energy Services Proposal $ 15,413.00 | § 0.00 1§ 15413.00
Design $ 7972775 | § 92790 |$  78,799.85
Construction Management $§ 51,22562 | § 55674 |$§  50,668.88
Overhead and Profit $ 14444532 | § 1,484.64 |§ 142,960.68
Measurement & Verification Year 1 $ 7,500.00 | § 000 |$ 7,500.00
Measurement & Verification Year 2 $ 7,500.00 | § 000 |§ 7,500.00
Grand Total (Plas WSST as applicable) § 30581169 |8 296928 |§ 302,84241

Value of this Amendment = $2,969.28 (Plus Washington State Sales Tax)

LT e
Authorization No: 3014-11.C(3}-- - . ¥ Page 1 of 2




Scope of Work

This Amendment to the Authorization is related to professional services provided for Change Order
No. 5 on Contract No. 2014-191 H (3-1).

Professional services include design, construction management and overhead and profit for the
work performed under Change Order No. 5.

2014191 Camd5tg

Authorization No. 2014-191 C(3) Page 2 of 2



DES Energy Program COP-FA Coversheet

Client Name City of Bellevue

Project Number 2014-1917H (3-1)

COP/FA Number 12

Project Title Energy Efficiency Measures
Date 8/13/2015

Construction

Add Fall Protection at FS#8 5 8,279 00
Subtotal 3 8,279.00
Bond 3.00% % 278.37
Subtotal 3 9,557 37
Sales Tax 9.50% $ 807 95
Construction Subtotal 5 10,465.32
Professional Services Percent

Design 10.0% 3 927 90
CM 6.0% L] 556.74
OH&P 16.0% 3 1,484.64
Subtotal 3 2,969,228
Sales Tax 950% $ 282.08
PS Subtotal $ 3,251.36

Total Cost of Change

$ 13,716.68

Use contingency funds

O

Use additional owner funds

Acknowledgement of Total Cost of Change Date
ESCO /4{;’?‘“‘"‘"‘-" 8/13/2015
) Energy Project Manager '\{——//1—'/3—" 8 l 2“/‘/ /f




STATE OF WASHINGTON
DEPARTMENT OF ENTERPRISE SERVICES

1500 Jofferson St. SE, Ofympia, WA 98501
PO Bax 41476, Olynpia, WA 98504-1476

August 25, 2015

TO: Emma Johnson, City of Bellevue
FROMW Terrie Glave, Contracts Specialist, (360) 407-9330
RE: Contract No. 2014-191 H (3-1)
Energy Efficiency Measures
Integrity Energy Services Co.
SUBJECT: Funding Approval

FA Number 12 Change Order No. 5

The Department of Enterprise Services, E&AS, requires funding approval for the above
referenced contract document. The amount required is as follows:

Contingency Amount Requested (with Tax} $10,465.32

In accordance with the provisions of RCW 43.88, the signature affixed below certifies to
the Facilities Division, Engineering & Architectural Services that the above identified
funds are appropriated, allotted, and that the using/client agency bears the liability for
any issues related to the funding for this project.

2014191 Heo3fndtg




LIST OF APPROVED FAs andior COPs

SUMMARY OF COST/TIME CHANGES

AUTHORIZATION

4 Washington Stete Dapa;trnam_ol
” Enterprise Services
FACILITIES DIVISION City of Bellevue CONTRACT NO. 2014191 H (3-1)
ENGINEERING & ARCHITECTURAL SERVICES (EZAS) AGENCY
CONTRACT CHANGE ORDER (CO) Energy Efficiency Measures CONO. 5
PROJECT TITLE
TO: intergrity Energy Services Co CONTRACTOR

The following mutually agreed to and Owner approved Change Order Proposal{s) and/or Field Authorization(s) are hereby
mcorporated by reference into the contract.

See attached FAs Number 12.

CONTRACT SUM:

E3 wo cvance Nine Thousand Five Hundrad Fifty-Seven Dollars &
INCREASE OF 371100 $ 9,557.37

[_] DECREASE (Washington State sales tax not included)
CONTRACT TIME:

NO CHANGE

L morease } OF 0  CALENDARDAYS

] DECREASE —

The foregoing amount ¢overs everything required in connection with the change. All other provisions of the contract remain
in full force and effect.

CONTRACT SUMMARY (Internal Use Only) [0 nocrance
ORIGINAL CONTRACTSUM $  1,533,513.00 PREVIOUS TOTAL % 1,585,010.94
PREVIOUS ADDITIONS $ 51,497.94 CHANGE AMOUNT  $ 8,557.37
PREVIOUS DEDUCTIONS $ - NEW TOTAL $ 1,594,568.31
PERCENT CHANGE FROM ORIGINAL CONTRACT AMOUNT 3.98%
NEW CONTRACT COMPLETION DATE 812112015
TOTAL CONTRACT CALENDAR DAYS 228

The Department of Enterprise Services hereby accepts the foregoing Field Authorization(s) and/or Change Order
Proposal(s). This formal acceptance constitutes a Change Order to the contract only when authorizing signature is affixed.
Invoices incorporating this Change Order constitute acceptance by the Contractor as total reimbursement due in connection
with this Change Order., P

PR

— AUTHORIZING SIGNATURE o DATE

FORMDESE 100 (Rovesd 10318) Joesph Sullivan, P.E., Energy Enigneer

(SN







DES Energy Program COP-FA Coversheet

Client Name City of Bellevue
Project Number 2014-191 H (3-1)
COP/FA Number 12
Project Titie Energy Efficiency Measures
Date 81372015
Construction
Add Fall Protection at FS#8 $ 9,276.00
Subtotal $ 9,279.00
Bond 3.00% % 278 37
Subtotal $ ©,567.37
Sales Tax 950% $ 907.95
Construction Subltotal $ 10,465.32
Professional Services Percent
Design 10.0% $ 927.80
CM 6.0% $ 556.74
OH&P 16.0% 3 1,484 64
Subtotal $ 2,869.28
Sales Tax 9.50% 3 282.08
PS Subtotal $ 3,251.36
Total Cost of Change $ 13,716.68
Use contingency funds Use additional owner funds
Acknowledgement of Total Cost of Change Date
Client ’EA,,\%L\ 8.17.15
174
ESCO /'4{—" e 8/13/2015
Energy Project Manager C———/;jyz—‘ & / 1’5}/ s




STATE OF WASHINGTON

DEPARTMENT OF ENTERPRISE SERVICES

1600 Jefferson St SE, Olympla, WA 98501
PO Bax 41476, Olynpia, WA 98504-1476

August 25, 2015

TO: Emma Johnson, City of Bellevue
FROM&MTen‘ie Glave, Contracts Specialist, (360} 407-9330
Contract No. 2014-191 H (3-1)
Energy Efficiency Measures
Integrity Energy Services Co.
SUBJECT: Funding Approval

FA Number 12 Change Order No. 5

The Department of Enterprise Services, E&AS, requires funding approval for the above
referenced contract document. The amount required is as follows:

Contingency Amount Requested (with Tax) $10,465.32

In accordance with the provisions of RCW 43.88, the signature affixed below certifies to
the Facilities Division, Engineering & Architectural Services that the above identified
funds are appropriated, allotted, and that the using/client agency bears the liability for
any issues related to the funding for this project.

Name / Tltle

Please sign and return this form to E&AS. If you have any questions, please call me.

2014191 Heo5fndtg




LIST OF APPROVED FAs andfor COPs

SUMMARY OF COST/TIME CHANGES

AUTHORIZATION

@ Washington S!ille Department of - -
*% Enterprise Services
FACILITIES DIVISION City of Bellevue CONTRACT NO. 2014-191 H (3-1}
ENGINEERING & ARCHITECTURAL SERVICES (E&AS) AGENCY ) -
CONTRACT CHANGE ORDER (CO)  |Energy Efficiency Measures CONO. 5
PROJECT TITLE ' )
TO: Intergrity Energy Services Co CONTRACTOR

The fallowing mutually agreed to and Qwner approved Change Order Proposal(s) and/or Field Authorization(s) are hereby
incorporated by reference into the contract,

See attached FAs Number 12.

CONTRACT S5UM:

[ no cuance Nine Thousand Five Hundred Fifty-Seven Dollars &
INCREASE OF 371100 $ 9,557.37

[ oecresse {Washington State sales tax not ir;cluded)

CONTRACT TIME:
HO CHANGE
] INCREASE

OF 0 CALENDAR DAYS
7] pecrease -

The foragoing amount covers everything required in connection with the change. All other provisions of the contract remain
in full force and effect.

CONTRACT SUMMARY (Internal Use Only) £7 Mo cawse
ORIGINAL CONTRACTSUM _$  1,533,513.00 PREVIOUS TOTAL  $ 1,585,010.94
PREVIOUS ADDITIONS $ 51,497.94 CHANGE AMOUNT  § 9,557.37
PREVIOUS DEDUCTIONS  § - NEW TOTAL $ 1,594,568.31
PERCENT CHANGE FROM ORIGINAL CONTRACT AMOUNT 3.98%
NEW CONTRACT COMPLETION DATE 8/21/2015
TOTAL CONTRACT CALENDAR DAYS 228

The Department of Enterprise Services hereby accepts the foregoing Field Autherization(s) andfor Change Order
Proposal(s). This formal acceptance constituies a Change Order to the contract only when authorizing signature 1s affixed.
Invoices incorporating this Change QOrder constitute acceptance by the Contractor as total reimbursement due in conneclion
with this Change Order.
e TeRN Y

AUTHORKING SIGNATURE - DATE

FORMDESEA00 (Rekiiibosng - 7 . © - *Joesph Sullivan, P.E., Energy Enigneer

_well

- - e u e -— - N

cr







DES Energy Program COP-FA Coversheet

Client Name City of Bellevue

Project Number 2014-191 H (3-1)

COP/FA Number 12

Project Title Energy Eificiency Measures
Date 8/13/2015

Construction

Add Fall Protection at FS#8 $ 9,279.00
Subtotal $ 8,279.00
Bond 3.00% % 278 37
Subtotal $ 9,557.37
Sales Tax 8.50% $ 907 95
Construction Subtotal $ 10,465 32
Professional Services Percent

Design 10.0% $ 927.90
CM 6.0% 5 556 74
OH&P 16.0% 3 1,484 64
Subtotal % 2,969.28
Sales Tax 9.50% 3% 282.08
PS Subtotal $ 3,251.36
Total Cost of Change $ 13,716.68

Use contingency funds

Use additional owner funds

Acknowledgement of Total Cost of Change

Date

Client 2”"“"‘%

8.17.15

2

ESCO //(W“

Energy Project Manager é/z"/l—-

8/13/2015

8_/23/;*{




STATE OF WASHINGTON
DEPARTMENT OF ENTERPRISE SERVICES

1500 Jeffarson 5t. SE, Olympia, WA 98501
PO Bou 41476, Ofytnpia, WA 08804-1476

July 31, 2015

TO: Emma Johnson, City of Bellevue

FRON{}?@ Terrie Glave, Contracts Specialist, (360) 407-9330

RE: Contract No. 2014-191 H (3-1)
Energy Efficiency Measures

Integrity Energy Services Co.
SUBJECT: Funding Approval — Additional Funds Requested
FANo.’s7& 8 Change Order No. 3

The Department of Enterprise Services, E&AS, requires funding approval for the above
referenced contract document. The amount required is as follows:

Total Contingency Amount Needed (with Tax) $ 10,569.08
Amount Approved July 27, 2015 (See Attached) § (1.434.85)
Contingency Amount Requested (with Tax) $ 9,134.23

In accordance with the provisions of RCW 43.88, the signature affixed below certifies to
the Facilities Division, Engineering & Architectural Services that the above identified
funds are appropriated, allotted, and that the using/client agency bears the liability for
any issues related to the funding for this project.

Name ! Tltle ) = " ‘ ] -_ Date

Please sign and return this form to E&AS. If you have any questions, please call me.

2014191 Heo3Rindtg

a Asaista C nyAttorney
Date: ‘V’q /Zoll;,




STATE OF WASHINGTON

DEPARTMENT OF ENTERPRISE SERVICES

1500 Jaffetson St. SE, Olympia, WA 98601
PO Box 41476, Olympia, WA 98504-1476

July 8, 2015

TO: Emma Johnson, City of Bellevue

FROM: Terrie Glave, Contracts Specialist, (360) 407-9330
RE: Contract No. 2014-191 H (3-1)

Energy Efficiency Measures
Integrity Energy Services Co.
SUBJECT: Funding Approval
FANo.s7 &8 Change QOrder No. 3

The Department of Enterprise Services, E&AS, requires funding approval for the above
referenced contract document. The amount required is as follows:

Coutingency Amount Requested (with Tax) $1,434.85

In accordance with the provisions of RCW 43.88, the signature affixed below certifies to
the Facilities Division, Engineering & Architectural Services that the above identified
funds are appropriated, allotted, and that the using/client agency bears the Hability for
any issues related to the funding for this project.

Please sign and return this form to E&AS. ¥ you have any questions, please call me.

2014 191HCO3fder

g, T r-uc_.‘n-mqqﬂ

e

Assistant City Attorney
— e S o Y Date: ’b:}/z-‘-fh‘j'

e TONA T TR R
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LIST OF APPROVED FAs and/or COPs

SUMMARY OF COST/TIME CHANGES

AUTHORZATION

Washington State Departmant of
Enterprise Services h
FACILITIES DIVISION City of Bellevue CONTRACT NO. 2014-~191 H (3-1)
ENGINEERING & ARGHITECTURAL SERVICES (E&AS) AGENCY
CONTRACT CHANGE ORDER (CO) Energy Efficiency Measures CO NG, 3
PROJECT TITLE
TO: Intergrity Energy Services Co CONTRACTOR

The foffowing mutualfy agreed to and Owner approved Change Order Proposai(s) and/or Fleld Authorization(s) are hereby
incorporated by referenca into the coniract.

See attached FAs Numbers 7 and 8.

CONTRACT SUM:

O no cHanee Nine Thousand Shx Hundred Fifty-Two Dollars &
@ INCREASE OF 13/100 $ 9,652.13

[} DECREASE {Washington State sales tax not included)

CONTRACT TIME:
{Z] NO CHANGE
1 INCREASE

GF ] CALENDAH DAYS
[ DECREASE R

The foregoing amount covers éverything required in connection with the change. All other provisions of the contract remain In
full force and effect.

CONTRACT SUMMARY (internal Use Only) [] MO CHANGE
ORIGINAL CONTRACTSUM $  1,533,513.00 PREVICUS TOTAL & 1,564,607.67
PREVIOUS ADDITICNS $ 31,094.67 CHANGE AMOUNT  § 9,652.13
PREVIOUS DEDUCTIONS $ - NEW TOTAL $ 1,574,259.80

PERCENT CHANGE FROM ORIGINAL CONTRAGCT AMOUNT 2.66%
NEW CONTRACT COMPLETION DATE 8/21/2015
TOTAL CONTRACT CALENDAR DAYS 228

The Department of Enterprise Services hereby accepts the foregeing Field Authorization(s) andfor Change Order Proposal(s}.
This formal acceptance constitutes a Change Order to the contract only when autherizing signature is affixed. Invoices
incorporating this Change Order constitute acceptance by the Contractor as total rdimbursement due in connection with this
Change Order.

AUTHORIZING SIGNATURE —“ DATE

FORM DEB-EA100 (Reviesds 129/14} Joesph Sullivan, P.E., Energy Enigneer









STATE OF WASHINGTON
DEPARTMENT OF ENTERPRISE SERVICES

1500 Jeffarson St. SE, Ofymipra, WA 98501
PO Box 41476, Ubpnpila, WA 08804-1476

July 31,2015

TO: Emma Johnson, City of Bellevue

FRO!\%M Terrie Glave, Contracts Specialist, (360) 407-9330

RE: Contract No. 2014-191 H (3-1)
Energy Efficiency Measures

Integrity Energy Services Co.
SUBJECT: Funding Approval —~ Additional Funds Requested
FANo.s 7&8 Change Onder No. 3

The Department of Enterprise Services, E&AS, requires funding approval for the above
referenced contract document. The amount required is as follows:

Total Contingency Amount Needed (with Tax) $ 10,569.08
Amount Approved July 27, 2015 (See Attached) §_(1.434.85)
Contingency Amount Requested (with Tax) $ 9,134.23

In accordance with the provisions of RCW 43.88, the signature affixed below certifies to
the Facilities Division, Engineering & Architectural Services that the above identified
funds are appropriated, allotted, and that the using/client agency bears the liability for
any issues related to the funding for this project.

7 _'_
Name / Title

2014191 Hco3Rfndtg




STATE OF WASHINGTON

DEPARTMENT OF ENTERPRISE SERVICES

1500 Jeffarson St. SE, Olympia, WA 98507
PO Box 41476, Ofyinpia, WA 985604-1476

July §, 2015

TO: Emma Johnson, City of Bellevue

FROM: Terrie Glave, Contracts Specialist, (360) 407-9330
RE: Contract No. 2014-191 H (3-1)

Energy Efficiency Measures
Integrity Energy Services Co.
SUBIJECT:  Funding Approval
FANo.’s7 & 8 Change Order No. 3

The Department of Enterprise Services, E&AS, requires funding approval for the above
referenced contract document. The amount required is as follows:

Contingency Amount Requested (with Tax) $1,434.85

In accordance with the provisions of RCW 43.88, the signature affixed below certifies to
the Facilities Division, Engineering & Architectural Services that the above identified
funds are appropriated, allotted, and that the using/client agency bears the liability for
any issues related to the funding for this project.

By

Please sign and return this form to E&AS. ¥ you have any questions, please call me.

2014191HCO3nder

T Ytagt

Assistant City Attorney
NRCT ALY Date: 0?-/7-‘4,"5




SUMMARY OF COST/TRME CHANGES LIST OF APPROVED FA% and/or COPs

AUTHORIZATION

Washingion Stte Daparbment of
Enterprise Services
FACILITIES DIVISION City of Bellevue CONTRACT NO. 2014~191 H (3-1}
ENGINEERING & ARCHITECTURAL SERVICES (E&AS) AGENCY
CONTRACT CHANGE ORDER (CO) Energy Efficlency Measures CO NO. 3
PROJECT TITLE
TO: Intergrity Energy Services Co CONTRACTOR

The foliowing mutually agreed to and Owner approvaed Change Order Proposal(s) and/ar Fleld Authorization(s) are hereby
incorporated by reference into the contract.

See aitached FAs Nun{bars 7and 8,

CONTRACT SUM:

f] WO CHANGE Nine Thousand Six Hundrad Fifty-Two Dollars &
INCREASE OF 13/100 $ 9,652.13

O DECREASE (Washington State sales tax not included)

CONTRACT TIME:

NO CHANGE
Ll INCREASE } OF 0  CALENDARDAYS -
] DECREASE -

The foregoing amount covers everything required in connection with the change. All other provisions of the contract remain in
full force and effect.

CONTRAGT SUMMARY (Internal Uge Only) 0 NOCHANGE
ORIGINAL CONTRACTSUM §  1,533,513.00 PREVIOUSTOTAL  $ 1,564,607.67
PREVIQUS ADDITIONS $ 31,004.67 CHANGE AMOUNT  § 9,652.13
PREVIOUS DEDUCTIONS $ - NEW TOTAL $ 1,574,259.80

PERCENT CHANGE FROM ORIGINAL CONTRACT AMOUNT 2.66%
NEW CONTRACT COMPLETION DATE 8/21/2015
TOTAL CONTRACT CALENDAR DAYS 228

The Department of Enterprise Services hereby accepts the foregoing Field Aythorization{s} and/or Change Order Proposal(s).
This formal acceptance constitutes a Change Order ta the coniract only when authorizing signaiure is affixed. Invoices
incorporating this Change Order constitute acceptance by the Contractor as total réimbursement due in connection with this
Change Order.

AUTHORIZING SIGNATURE DATE

FORMDES.EA- 100 (lovied 1023714 Joesph Sullivan, P.E., Energy Enigneer or










CrR# SST4¥ . Date: FH7S o # & Loc: 1350300 —00©

A
SR8, City of Bellevue
A S .
& ¢ Finance Department - Procurement Services
‘; N ;’-" 450 110th Ave. NE. Bellevue, WA 98004
TSHING

Contract Routing Form
Current Contract Information:

Contract Titfe: Interagency Agreement with DES (EE)
Contract Description: Energy/Utility Conservation Project

Total Contract Value: $1,896,:364-81 $2,276,726.98

This Amendment Value: $6:348-81 $22,850.91 /
Department: Civic Services Facility Maintenance - 580
Contract Manager: Emma Johnson

Contract Type: QOther

Contract Form: Custom contract document

Budget Expenditure: Expenditure Contract - Sufficient Funds

Maximo User: C’)‘Eb(

Vendor Information:

New Vendor? No Tax ID#:

Vendor Name: Department of Enterprise Services COB License #:

JDE Vendor Number: 287194 UBI #: 603113225
Independent Contractor? Yes Contractor's Lic. #:

Contract Term:
Original Effective Date: 12/12/2014 End Date: 12/31/2016
Subject To: One 2-year renewal

Council Approval:
Does this contract require council approval? Yes

Council Award Date: 12/8/2014 Council Action: Resolution Legistative #: 8848

Route: 5';2 tf
Procurement Services: % ﬂg—

Information Technoiogy: Not Regu ‘Eed\

 Chaale 71315 nln
V3§  G-3->

% %-’
» » a L3
Return To: Megan Copelan

City Clerk's Office: /ﬁ - fiﬁf‘/-%) ?fﬂ’/{ ?"[ 7S

o

Legal:

&[\S‘K Insurance Reviewed By:

Department Director:

Procurement Services:




CONTRACT REVIEW CRITERIA

Dept.

Does the Contract Routing/Approvai Form and Contract have consistent information?,

Is the Contract Type and template appropriate for the services performed?

Are the contract values (1.e aggregate values, yearly budget totals, taxable a
acct. numbers, etc.} accurate?

Is the JDE vendor name and number accurate?

Does the Company have a Bellevue Business License? If not, dftelghOffice was
notified? .
If the Company's Tax ID# appears to be a 55#, or if we are jaying aN

ounts,

exception noted)?
Is this an amendment or renewai? If so, are ths

a copy attached?
Does the contractor meet requirements of phgindependent Contractor Threshold question?

Is Attachment "A" (Scope of Work and/or
Is Attachment "B" (Insurance Requirems

Are any additional riders required? If o, which one's?

Does Insurer have a Best rating of/a- or better?

Is the Contractor identified as thé insured?

Does the Contractor have Co ercial General Liability, Commercial Auto Liability,
Worker's Compensation, andA&mployer's Liability/Stop Gap and special coverages as
required?

Are the policy expiration glate(s) on the Certificate of Insurance current?
Does the Contractor haye a self-insured retention? Is it above $50,0007
Is the City listed as the Certificate Holder?

Is the Certificate sighed?

Is the City of Bellgvue (& contracting parthers} histed as an additional insured on the
Certificate of Inglirance? Is the additional insured status pnmary and non-contributory?
If this contractfequires the payment of Prevailling Wages, are current Wage

Rates referenged in Attachment "C"?

Does the Copatractor have an open account with the Washington State Department of
Revenue?
Are the Chntractor's worker's compensation premiums current?

Does thg Vendor have an active Professional/Contractor License with the wWashington
State Pepartment of Licensing?

Is th£ Vendor on the Federal Debarred Suspended List?
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ISK MANAGEMENT:

Are the Insgrance Requirements (Attachment B) appropriate for Scope of Work?
Does the Contractor's Certificate of Insurance comply with the requirements?

Are there any Limitations of Liability clauses or other risk transfer language problems that shift risk
back to the City?

Does the Hold Harmless clause include language referencing Title 51 releases?



